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California Marine Life Protection Act Initiative: 

Suggested Timeline and Work Plan for Preparing 

the draft Master Plan Framework 

The charge to the Task Force by Secretary Chrisman requires the development of a draft 

Master Plan Framework, which will include specific programmatic goals and 

recommendations for the future design, implementation and management of networks of 

marine protected areas, including necessary monitoring, adaptive management, 

enforcement, and funding. 

Preparation of the Framework should be in accord with the following timeline: 

What Who When

Prepare suggested table of contents for draft Master Plan 

Framework 

Staff 10/15

Approve suggested table of contents Task Force 10/24

Gather public comments and information for the draft 

Master Plan Framework 

Staff 10/25–11/12

Prepare draft text of first draft Master Plan Framework Staff 11/1-12/3

Review draft text Science Team Dec mtg 

Review draft text Task Force Dec mtg 

Gather and incorporate pubic comment on first draft text Staff 12/3-1/1

Revise draft text Staff 12/15-1/24

Review revised draft text Task Force Jan mtg 

Review revised draft text Science Team Jan mtg 

Gather and incorporate public comments on second draft 

text

Staff 1/24-2/14

Revise draft text Staff 2/14-2/28

Consider and approve final draft text Task Force March mtg 

Forward final draft text to the Department Staff March 15 


